DEPARTMENT OF THE NAVY

_Sirs:

Reference is made to Supplemental Contract NC3-1538,
dated September 9, 1940 for the acguisition and instzllation
ies re-

of special additional plant equipment and faciliti
‘quired tc expedite the Natlonal Defense Program, z
‘estimated cost of $5,500,000.

By letter dated December 16, 1940 an order, was placed
ith you for construction of six additional destroyers Nos.
D618 to DD623 inclusive and a change in Supplemental Con-
ract NOd-1528 was authorized to provide further special
ylant facilities at a cost not to exceed $2,250,000.

% Pursuant to this authorization, a general review of the
csfacilities required by the Contracter for its Naval construC—— . .. ..
asgz=tion work has disclosed that several of the items appearing -

#59n Exhibit I of Supplemental Contract NOd-1538, originally -

> regarded as necessary, may be dispensed with. The funds

&% thereby released together with the a23ditional funds for :

‘facilities authorized by letter of December 16, 1940 will

ibe used to construct a shipway and outfitting basin. These'

additional facilities aré required in the interest of expe-. w
tditing the construction of the additional destroyers without .

delaying the building program for crulsers novw under con- A

£
it

In view of the foregoing and because of the necessity o
“of overtime and shift work and other increased costs in tae. P
weperformance of supplemental contract N0d-1538, not contem- -

‘iplated at the time the original estimates were made, the 1’
Secretary of the Navy hereby authorizes the following changes i
in that Supplemental Contract and the Exhibit forming part! i

thereof: i

’
t
|
i

Shpplemental Contract - Page 1

In the first recital, on the-first vacant line under
the words "DD505 and DL506 under Cenircct nod- -
1505" insert the words "DD618-623, inclusive,
under Contract NOd-1642". .

SR




Exhibit I. Page 1

Bureau of Ships No. 2, in the colum under "Estimated

cost", delete "$750,000" and substitutes therefor -
$813,0C0 -. e

Bureau of §ﬁips No. 2, in the column under’"item",‘de—
lete‘"#ll" and "#12" and substitute therefor - #9
and #10 - respectively. ;

Burezu of ShipsiNo. 3, in the column under "Estima‘ted
Cost", deléte "$360,000" and substitute therefor - “
$393,000 -. s

Burean of Ships letter A*, in the column under "Itea",
delete "Extensibn of Shipways Including Cranes
and fLccessories" and substitute therefor - Con-
struction of Shipway #ii and North Qutfitting:
Basin, incliuding Shipway and Wharf Cranes, Ac-
cessories and Dredging - Including Purchase nd
Installation of Shipway Crane and Runway between
Ways #9 and #10 -. v

i
Bureau cf Ships letter A¥*, in the column 1maer "Egti-
mated cost", delete "$535,000" and substitut

therefor - $3,383,000 -. M

Bureau of Ships letter B¥, in tue coiumn under "Itslt,
delete "Extension of Wet Basin including Cranes
and Accessories" and substitute therefor - -
tension to South Outfitting Basin Crane Runway.

Burezu of Ships letter B¥, in the column under "Esti-
mated Cost', delete 14750,000" and substitute ;
therefor - $£0,000 -. : :
Eureau of Ships letter C¥, delete this item 1n 1ts
entirgty.
3

i e

Bureau of Ships letter D#, in the colurn under "Item™,
delete "znd Other Buildings,® and substitute
therefor - Extensions, Miscellaneors vard Bdilcings -
theref ‘

Ships letter D¥%, in the col nge
4 Costh, delece "3$733,000" and suts
ion - 41,605,000 -.

umn under "Esti-
ritute




Bureau of Ships letter E*, in the/colu:n under "

mated Cost" delete v$1,037,000" zni substit
therefer - &2

Bureatt of Ships letter F#
mated Costi", delete 1§
therefor - $118,000 -.

n the colurm-under "Est:_
22,000" znZ substitute

b= 4¥]
>
W e

In the column under "Estimated Cost™ and opposite
"TOTAL ESTIMATED CCST" delete n$5,500,000)
and substitute therefor - $8,500,000.

1 There is enclosed herewith a copy of Exhibit I re-

sed in accordance wigp the zbove mentioned changes.

The foregoing changes involve an increazse of $3,000,000

the Lolal estimated cost, instead of $2,250,000 as pre-

lously authorized by the Secretary' of the Mavy's letter of
cember 16, 1940 (No. DD618/L4(401260)).

Resbectfully,

James Forrestal
Acting Secretary‘pf the Navy

eral Shipbuilding and Dry Dock Company
ny, New Jersey

;BuShips ﬂ E
»CompBd (3)

“BuS&A (Appropriation Div.) )
'SupShip(Kearny i
GAO(Audit Div.
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EXEIBIT I
(Revised June 3, 1941)
forming pert of
SUFPLEMENTAL CONTRACT NOd-1538
FEDERAL SHIPBUILDING AND DRY DOCX COMEANY
KEARNY, NEW JERSEY
(Tated September 9, 1940)
for the

Acquisition and Installation. of.-Special———
Additicnal Plant Equipment-and-Facilities -
Required to Expedite the National Defense Program

% : Estimated
. Item " Cost
Pipe Shop znd Accessories # $ 393,000
Warehouse including leavy Duty Crznes
and Accessories = 313,000
Reconstruction of Abandcned Shipways #$'
and #1C, Purchase and Ins*allat;on of
One (1; Traveling Power Shipyard Crane,
One (15 Locomotive Crane, Attendaint Crane
Tracks, and Staging Towers 'i 393,000 :
Forty-three (43) Machine Shop Tools '\ ' 75,000
won:uuct:(n 0f Shipway #1i und dorth | .
Outfitting Basin, including shipway and -
wherf{ cranes, accessories and D“edging -
Including purchase and iastallation of
Shipvav Crane and funway between Nayc
#9 and #10 : 3,283,000
Extension tc south Outfitting Basin . )
Crane Zunway ‘ 50,000
hop Extensicns, i ) B
- Buildirgs and 1,635,000

3 1,170,000




Ty v
JSNY S S SO I

PAL CONTRACT N0

1503
Dated september 2, 1040)

'
i
-
o

=
5
(el

&y
o

and installation o0 >3¢ciai Adéidoeral Piant Equipmest and Facili”
N fense Program

I3

constriction of A
ol Cne oY ]

ant Cr

Fertvethree o450 L

I

ension of Ny

SLO0C

Exrension of Wee it

0,006
Dredaing ) ~ - o0
Shop and Other By ) o T T i RSN

Tools and -

i 1, 037, 000

Reserve for Conti

Tivatin Cost

'
'
1

I
i
i




